

# Website Redesign Update



## Background

- Current Website Structure Nearly 5 Years Old
- Data Storage Method Not Optimal
  - Size Increasing Exponentially
  - Storage & Maintenance Costs Increasing
- Increasing Security Issues
- Drupal Platform Out of Date
- Limited Online Member & Event Management
- Increasing Number Of Message Rejects

## Phases

- Phase I
- Phase II
- Phase II

## Desired End State

- Efficient, Stable & Secure Platform
- Simple & Cost-Effective Expandability
- Improved Online Member & Event Participation Management
- Best Value for the Money - Hosting & Maintenance Costs & New Work
- Retention / Carryover or Linkage to Current Website Features

## Phase I

- Define Initial Requirements & Proposed Follow On Work
- Submit Desired Enhancements Document (Sep 19)
- Met With SiteWired on Oct 10, 2019
- SiteWired Responds To JCNA Requests
- Refine JCNA Requirements & Contractor Ability To Deliver

# Website Redesign Update



## Phase I (Continued)

- Agree On Scope Of Work & Timeline
  - Upgrade to Drupal Version
  - Improved Membership & Event Mngt Capabilities – Details TBD
  - Add Flexibility for Additional Functionalities (Added Cost) – Details TBD
  - Refine / Combine Some Pages
  - \$13K+ quoted Cost – Includes Website Upgrade
  - Reduce \$12K/Year Operating Costs – Exact Savings TBD
- Upgrade Host Server (Added Cost)
- Develop Initial Phase II Requirements List
- Build Shadow Website

## Phase II / III

- Finalize Phase II Changes
  - Layout Redesign?
- Complete Changes
- New Website Online
- Fix Issues As Required

## Discussion / Questions